

**DRAYTON
NEIGHBOURHOOD
PLAN - SUMMARY**

Month	Steps to Prepare the Neighbourhood Plan	Events	Progress
Sep-12	Getting Started	Curry Evening	✓
Oct-12	Gather Evidence	Volunteer Working Groups	✓
Nov-12	Identifying the Issues	Volunteer Working Groups	✓
Dec-12	Identifying the Issues	Volunteer Working Groups	✓
Jan-13	Develop a vision and objectives		✓
Feb-13	Neighbourhood Plan Area designation by District Council	Plan area agreed by VWHDC on 8th Feb 2013	✓
Feb-13	Generate & Agree Visions & Options	Initial Meetings with Landowners	✓
Mar-13	Start to Prepare Sustainability Appraisal	Sustainability Group Activity (2 months)	✓
		Meetings with DAMASCUS Youth Group (Pizza Night 25th March)	✓
Apr-13		Further Meetings with Landowners (continue to meet main developers & agents as plan is drafted)	✓
May-13		Public Open Day for consultation (Sun May 12th)	✓
		Meeting with Drayton Community Head Teacher/School Governors	✓
		Other Surveys & Consultation Activities	✓
	Review all findings and prepare quantitative questionnaire		✓
Jun-13		Consult on Sustainability Appraisal and Finalise	✓
		Meetings with Businesses	✓
Jul-13	Administer Community Questionnaire	Consult on Site Selection Criteria	✓
Aug-13	Administer Community Questionnaire		✓
Sep-13	ORCC Analysis & Report - Review Questionnaire Responses		✓
	Meet with Pre-School		✓
Oct-13	Produce DRAFT Plan	Ready for consideration w/c 4 Nov 2013	✓
Oct-13	Community Consultation/Exhibition	18/19th Oct - Village Hall	✓
Nov-13	Present Plan to to Parish Council - Planning Committee to consider	PC Planning Committee Meets 13/11/2013	✓
	Special Meeting of Parish Council	27th November 2013	✓
	Sustainability Appraisal to 3 Statutory Consultees - EA; English Heritage; English Nature		✓

Dec-13	Further revision of Consultation copy to end Dec	Further revision of Consultation copy to mid-Dec	✓
	Final DRAFT of Consultation Copy to Drayton2020 Steering Group	Friday 13th December	
Jan-14	Parish Council meets to vote of Consultation Copy publication	w/c Mon 6th Jan	✓
Mid Jan to end Feb 2014	6 week Consultation with Statutory Consultees and Community		✓
March/April/May 2014	Revise Consultation copy with VWHDC		✓
	Develop Exhibition Plans with VWHDC and Landowners/Developers		✓
1st 2 weeks June	Submit DRAFT Consultation copy to VWHDC for comment/To PC 2nd week June		✓
Friday 13th June 2014	Special PC meeting to consider the DRAFT NDP		✓
2nd week June to end July	2nd 6 week Consultation with Statutory Consultees and Community		✓
Friday 27th/Sat 28th June 2014	Exhibition		✓
Aug-14	Final Revisions of Submission copy taking into account Exhibition feedback		✓
Sep-14	Submission to Local Council (VWHDC)	4th September	✓
Sept-Oct	VWHDC 6 week Consultation on Examination Copy until 29th October 2014; Examiner Appointed		✓
Nov/Dec 2014	Examination - with hearing if necessary Hearing - Friday 12th December 2014, Drayton Village Hall, 10am-12 noon	Examination normally takes around 4-6 weeks. 2 weeks for amendment following Examiner's comments	✓
Jan-15		Plan Amendment, if necessary (2 weeks)	
Feb-15	Referendum		
Mar/Apr 2015	Make and Introduce Implementation Plan		
Apr-15	Plan fully in Operation		